COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2018

ESTI MATE SUMVARY 15: 12: 22
CONTI D: C20180- COMBO ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20180- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.0 DAYS TI ME ALLOW 180 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  42.78 ORI G TI ME ALLON 180 WORK DAYS
PRQJECT NO. ER0342- 058
PR US 34D MP 13.75 TO MP 14.71
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 06/ 29/ 2018 DATE TIME STARTED 02/13/2018
P.O. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 13/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,093, 313.80 PARTI Cl PATI NG $ 984, 269. 65 $ 301, 327. 80
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI CI PATI NG 16, 375. 00 0.00
PERCENT COMPLETE: 47.80% TOTAL EARNI NGS 1, 000, 644. 65 301, 327. 80
FUNDS AVAI LABLE: $ 1,092, 669.15 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 000, 644. 65 301, 327. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE -26, 155. 94 -8,391.24
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 974, 488. 71 292, 936. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 974, 488. 71 292, 936. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 292, 936. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00015

0025 202-00027

0030 202-00220

0035 202-00240

0040 202-00810

0045 202-01000

0050 202-01035

0055 202-01300

C20180- COVBO

20180-BI D
ER0342- 058

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure

Rernoval of Tree

Renoval of Headwal |

Rernoval of Riprap

*Rermoval of Asphalt Mat

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Ground Sign

Renoval of Fence

Renoval of Gate

*Renpoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
LS
34, 670. 00000
1. 000
EACH
750. 00000
19. 000
EACH
450. 00000
4. 000
EACH
4, 000. 00000
43.000
5
15. 00000
1, 358. 000
5%
15. 00000
2, 803. 000
5
1. 50000
4. 000
EACH
100. 00000
1, 682. 000
LF
2.00000
2.000
EACH
300. 00000
4. 000
EACH

200. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 400
0. 000
0. 400

1. 000
0. 000
1.000

0. 000
19. 000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

216. 000
0. 000
216. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 682. 000
0. 000
1, 682. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUNO7/26/ 2018

8, 550.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

15:12: 22

AMOUNT

13, 868.

750.

8, 550.

3, 240.

3, 364.

600.

00

00

00

.00

.00

00

.00

.00

00

00

.00



CONTI D

CAT NO0200

0060 202-04002

0065 203-00060

0070 203-01500

0075 203-01510

0080 203-01550

0085 203-01597

0090 206- 00000

0095 206-00100

0100 208-00023

0105 208-00045

0110 208-00070

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON
ROADWAY

Clean Cul vert

*Enmbankment Material (Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Pot hol i ng

Structure Excavation

Structure Backfill (O ass 1)

*Erosi on Log (Type 3)(12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 950. 00000
9, 317. 000
cy
30. 00000
40. 000
HOUR
125. 00000
20. 000
HOUR
125. 00000
20. 000
HOUR
115. 00000
34. 000
HOUR
225. 00000
1, 546. 000
cy
10. 00000
285. 000
cy
35. 00000
2, 962. 000
LF
5. 00000
2.000
EACH
1, 850. 00000
2.000
EACH

2, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2, 255. 000
3,578. 000
5, 833. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 500
14. 500
34. 000

0. 000
330. 000
330. 000

0. 000
0. 000
0. 000

2,482. 000
480. 000
2,962. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000
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107, 340

3,262

3, 300

2,400

.00

00

.00

.00

.00

50

00

.00

00

.00

.00

15:12: 22

AMOUNT

174,990

7, 650

3,300

14,810

3,700

2,250

.00

00

.00

.00

.00

00

00

.00

00

00

00



CONTI D: C20180- COVBO
PCN: 20180-BI D
PRQIECT ER0342- 058
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0115 208-00103 Renoval and Di sposal of Sedinent (Labor)
0120 208-00105 Renoval and Disposal of Sediment (Equipnent)
0125 208-00106 Sweepi ng (Sedi ment Renoval)
0126 208-00107 Rem Trash
0130 208-00207 Er osi on Control Managenent
0135 208-00300 Tenporary Berns
0140 210-00810 *Reset Ground Sign
0145 210- 00825 *Reset Fl ashi ng Beacon
0147 210-01011 Res Gate
0150 212-00006 *Seeding (Native)
0155 212-00028 *Seedi ng (Wt | ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

48. 000

HOUR
75. 00000
22.000

HOUR
125. 00000
29. 000

HOUR
135. 00000
60. 000

HOUR
93. 50000
132. 000

DAY
50. 00000
412. 000
LF

2.50000
4. 000

EACH
105. 00000
1. 000

EACH
1, 405. 00000
2.000

EACH
310. 00000
3. 600

ACRE
455. 00000
0. 100

ACRE

4, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

1. 000
0. 000
1.000

9. 000
20. 000
29. 000

22.000
38. 000
60. 000

10. 000
6. 000
16. 000

358. 000
0. 000
358. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,700

3,553

300

.00

.00

00

00

.00

.00

.00

.00

.00

.00

15:12: 22

AMOUNT

300

125.

3,915

5,610

800

895.

620.

00

00

00

00

00

00

.00

.00

00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20180-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 212-00032 *Soi | Condi tioning 3. 600 0. 000
ACRE 0. 000 0. 00
1, 695. 00000 0. 000 0. 00
0165 213-00003 *Mul chi ng (Weed Free) 2.500 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0170 213-00061 *Mil ch Tackifier 500. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0175 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 5, 460. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.90000 0. 000 0. 00
0180 216-00301  *Turf Reinforcement Mat (Class 1) 259. 000 0. 000
SY 0. 000 0.00
5. 75000 0. 000 0. 00
0185 217-00020 Her bi ci de Treat ment 4.000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 304-06007  Aggregate Base Course (Cl ass 6) 1, 155. 000 58. 000
cY 0. 000 0.00
45. 00000 58. 000 2,610. 00
0195 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 282. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0200 403-33741 *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 297. 000 0. 000
TON 0. 000 0.00
78. 00000 0. 000 0. 00
0205 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 847. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0210 420-00113 Geotextile (Drainage) (O ass 2) 2,537. 000 831. 000
SY 447.000 782. 25

1. 75000 1, 278. 000 2,236.50



CONTI D

ROADWAY

CAT NO0200

0215 506-00212

0220

601- 03030

0222

900- 00006

0225

601- 03040

0230

602- 00000

0235

602- 00020

0240

603- 01245

0245

603- 05024

0246

603- 10240

0247

603-50100

0248 603-30024

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

Riprap (12 Inch)

*Concrete Class D (Box Culvert)

Added Item (Dol lar)/ Concrete Price Reduction

*Concrete Class D (Bridge)

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

24 Inch Reinforced Concrete Pipe (Conplete In Place)

24 Inch Reinforced Concrete End Section

24 In CSP

Flap Gate (__ Inch)

24 In SES

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 054. 000
cy
95. 00000
181. 000
cy
600. 00000
0. 000
DOL
1. 00000
58. 000
cy
950. 00000
8, 558. 000
LB
0. 85000
32, 824. 000
LB
0. 95000
80. 000
LF
125. 00000
2.000
EACH
1, 500. 00000
60. 000
LF
98. 41000
1. 000
EACH
7, 015. 00000
2.000
EACH

490. 78000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

591. 000
247.000
838. 000

90. 500
90. 500
181. 000

0. 000
-4,670.800
-4,670.800

58. 000
0. 000
58. 000

8, 558. 000
0. 000
8, 558. 000

16, 412. 000
16, 412. 000
32, 824. 000

0. 000
80. 000
80. 000

0. 000
2.000
2.000

0. 000
60. 000
60. 000

0. 000
1. 000
1.000

0. 000
2.000
2.000
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23, 465

54, 300

-4,670.

15, 591.

10, 000

3, 000

5,904

7,015

981.

00

00

80

.00

.00

40

00

00

60

00

15:12: 22

AMOUNT

79, 610

108, 600

-4,670.

55, 100

7,274

31,182

10, 000

3, 000

5,904

7,015

981.

00

00

80

00

30

80

00

00

60

00

56



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20180-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 250. 000 0. 000
LF 0. 000 0.00
34. 75000 0. 000 0. 00
0255 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0260 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0.00
625. 00000 0. 000 0. 00
0265 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0270 606-02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0.00
2,575. 00000 0. 000 0. 00
0275 606-11010 Bridge Rail Type 10R 0. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0280 607-00005 *End Post 16. 000 5. 000
EACH 0. 000 0.00
200. 00000 5. 000 1, 000. 00
0285 607-00010 *Corner and Line Brace Post 14. 000 8. 000
EACH 0. 000 0. 00
225. 00000 8. 000 1, 800. 00
0290 607-01000 *Fence Barbed Wre with Metal Posts 2, 535. 000 0. 000
LF 0. 000 0.00
2. 65000 0. 000 0. 00
0295 607-11525 *Fence (Plastic) 732.000 345. 000
LF 0. 000 0. 00
1. 60000 345. 000 552. 00
0300 607-11581  *Fence (Tenporary) (Special) 1, 784. 000 1, 784.000
LF 0. 000 0.00

3.50000 1, 784. 000 6, 244. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20180-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 607-60120 *20 Foot Gate 2. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0310 607-60324 *24 Foot Gate Twin 2.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0315 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0320 613-00200 *2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0323 613-00300 3 In Elec Cond 48. 000 0. 000
LF 48. 000 1,272.00
26. 50000 48. 000 1,272.00
0325 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
605. 00000 0. 000 0. 00
0327 613-10000 Wring 1. 000 0. 000
LS 1. 000 928.79
928. 79000 1. 000 928. 79
0330 614-00011 *Si gn Panel (Class |) 26. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0335 614-00012 *Sign Panel (Class Il) 36. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0340 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 7.000 0. 000
EACH 0. 000 0. 00
199. 00000 0. 000 0. 00
0345 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4.000 0. 000
Sl i pbase
EACH 0. 000 0. 00

376. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20180-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 621-00411 Structure Tenporary Access Road (Location 1) 0. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0355 625-00000 *Construction Surveying 0. 250 0. 000
LS 0. 100 4, 250. 00
42, 500. 00000 0. 100 4, 250. 00
0360 626-00000 *Mobi | i zation 0. 250 0.114
LS 0.023 10, 810. 00
470, 000. 00000 0. 137 64, 390. 00
0365 626-01103 *Public Information Services (Tier II1) 1. 000 0. 300
LS 0. 100 1, 000. 00
10, 000. 00000 0. 400 4, 000. 00
0370 627-00008 *Modified Epoxy Pavenent Marking 30. 000 0. 000
GAL 0. 000 0.00
100. 00000 0. 000 0. 00
0375 630- 00000 *Fl aggi ng 409. 500 409. 500
HOUR 0. 000 0. 00
24.00000 409. 500 9, 828. 00
0380 630-00007 *Traffic Control Inspection 43.000 29. 000
DAY 11. 000 1, 100. 00
100. 00000 40. 000 4,000. 00
0385 630-00012 *Traffic Control Management 107. 000 46. 000
DAY 24.000 16, 200. 00
675. 00000 70. 000 47, 250. 00
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 5. 000
EACH 0. 000 0. 00
120. 00000 5. 000 600. 00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 15. 000 1.000
EACH 2.500 187. 50

75. 00000 3.500 262.50



CONTI D

CAT NO0200

0405

0410

0415

0420

0425

0427

0430

0432

0434

0435

0440

630- 80342

630- 80343

630- 80355

630- 80360

630- 80363

630-80370

630- 80380

630- 80393

630- 85010

700- 70010

700- 70011

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Conc Barrier (Tenp)

*Traffic Cone

Stackabl e Vertical Panels

I mpact Atten (Tenp)

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
38. 000
EACH
110. 00000
8. 000
EACH
110. 00000
3. 000
EACH
5, 500. 00000
30. 000
EACH
40. 00000
10. 000
EACH
100. 00000
300. 000
LF
42. 00000
25. 000
EACH
12. 00000
27.000
EACH
28. 40000
2.000
EACH
4,200. 00000
123, 625. 000
FA
1. 00000
2, 500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 500
4.500
19. 000

0. 000
0. 000
0. 000

1.500
0. 000
1.500

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

150. 000
0. 000
150. 000

12. 500
0. 000
12.500

13. 500
0. 000
13.500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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495.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12: 22

AMOUNT

2,090

8, 250

600

6, 300

150.

383.

4,200

00

.00

00

00

.00

00

00

40

00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20180-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoot hness Incentive 27, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70023 F/ A On- The-Job Trai nee 640. 000 623. 000
FA 0. 000 0. 00
1. 00000 623. 000 623. 00
0465 700-70025 F/ A Quality Incentive Payment 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,599,842.80 % 284,017.80% 728, 354.65
CAT NO0300 STRUCTURES

0475 202-00425 Renoval of Bridge Railing 1, 629. 000 0. 000
LF 0. 000 0.00
4.00000 0. 000 0.00
0480 206-00065 *Structure Backfill (FlowFill) 24. 000 24.000
oy 0. 000 0.00
200. 00000 24.000 4, 800. 00
0485 211-03005 Dewatering 1. 000 0. 800
LS 0. 100 6, 500. 00
65, 000. 00000 0. 900 58, 500. 00
0490 501-00200 Steel Sheet Piling (Type I1) 898. 000 0. 000
SF 0. 000 0.00

35. 00000 0. 000 0.00



CONTI D:

CAT NO0300

0495 503-00060

0500

503- 00310

0502

606- 11010

0504

621- 00411

0505

625- 00000

0510

626- 00000

0515 700-70010

CAT NO0400

0520 620-00002

0525 620-00012

0530 620-00020

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON
STRUCTURES

*Drilled Caisson (60 Inch)

Crosshol e Soni c Loggi ng Testing

*Bridge Rail

Type 10R

Str Tenp Acc Rd (Loc 1)

*Construction Surveying

*Mobi | i zati on

F/ A M nor

Contract Revisions

CONSTRUCTI ON ENGI NEERI NG

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 07/ 26/ 2018

ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
88. 000 88. 000
LF 0. 000 0. 00
1, 200. 00000 88. 000 105, 600. 00
2.000 2.000
EACH 0. 000 0.00
3, 500. 00000 2. 000 7, 000. 00
0. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0. 500 0. 500
Ls 0. 000 0.00
10, 000. 00000 0. 500 5, 000. 00
0. 250 0. 250
LS 0. 000 0. 00
42, 500. 00000 0. 250 10, 625. 00
0. 250 0.114
Ls 0.023 10, 810. 00
470, 000. 00000 0.137 64, 390. 00
123, 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $  477,096.00%  17,310.00$ 255, 915.00
0. 500 0. 500
EACH 0. 000 0. 00
20, 750. 00000 0. 500 10, 375. 00
0. 500 0. 500
EACH 0. 000 0. 00
7,500. 00000 0. 500 3, 750. 00
1. 000 1.000
EACH 0. 000 0.00
2, 250. 00000 1. 000 2, 250. 00
CAT 0400  CURRENT AMT $  16,375.00$ 0.00$ 16, 375.00
PRQJECT TOTAL CURRENT AMI $ 2,093,313.80$ 301, 327.80$ 1,000, 644. 65



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2018

ESTI MATE SUMVARY 15:12: 22
CONTI D C20180- COMBO ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20844- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.0 DAYS TI ME ALLOW 180 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  42.78 ORI G TIME ALLOW 180 WORK DAYS
PROJECT NO. STA0342- 060
US 34D OVERLAY AND BRI DGE WORK
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 29/ 2018 DATE TI ME STARTED 02/13/2018
P. 0. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 13/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,176, 841. 07 PARTI Cl PATI NG $ 693, 853. 99 $ 267,377.08
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI CI PATI NG 2, 250. 00 0.00
PERCENT COMPLETE: 21.91% TOTAL EARNI NGS 696, 103. 99 267,377.08
FUNDS AVAI LABLE: $ 2,480, 737.08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 696, 103. 99 267, 377.08
TOTAL CLAI VS $ 0.00 RETAI NAGE -17,019. 72 -7,372.71
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 679, 084. 27 260, 004. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 679, 084. 27 260, 004. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 260, 004. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20844-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0004 15:12: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 *Cearing and G ubbing 0. 500 0.200
LS 0. 300 10, 401. 00
34,670. 00000 0. 500 17, 335. 00
0010 202-00200 Renoval of Sidewal k 47.000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202- 00203 Renoval of Curb and Gutter 291. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0020 202-00206 Renoval of Concrete Curb Ranp 17. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 202-00210 Renopval of Concrete Pavenent 954. 000 870. 000
5% 0. 000 0. 00
20. 00000 870. 000 17, 400. 00
0030 202-00220 *Renmoval of Asphalt Mat 5,522. 000 2,168. 000
SY 3, 354. 000 50, 310. 00
15. 00000 5, 522. 000 82, 830. 00
0035 202-00240 *Renoval of Asphalt Mt (Pl aning) 31, 608. 000 0. 000
5% 0. 000 0. 00
1. 50000 0. 000 0. 00
0040 202-00810 *Rermoval of Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203- 00050 Unsui tabl e Materi al 65. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0050 203-00060  *Enbanknent Material (Conplete In Place) 1, 362. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0055 203-00062  Enbanknent Material (Conplete In Place) (Special) 776. 000 776. 000
cY 0. 000 0. 00

32. 00000 776. 000 24,832.00



CONTI D

PREV QTY/

Roadway

CAT NO0200

0060 203-01500

0065

203- 01510

0070

203- 01550

0075

208- 00023

0080

208- 00035

0085

208- 00045

0090

208- 00054

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20180- COVBO

20844-BID
STA0342- 060

| TEM
DESCRI PTI ON
Bl adi ng
Backhoe
Dozi ng

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I1l)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

56. 000

HOUR
125. 00000
16. 000

HOUR
125. 00000
16. 000

HOUR
115. 00000
12, 316. 000

LF
5. 00000
80. 000
LF

8. 00000
2.000

EACH
1, 850. 00000
5. 000

EACH
300. 00000
2.000

EACH
2, 250. 00000
24. 000

HOUR
75. 00000
11. 000

HOUR
125. 00000
11. 000

HOUR

135. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
40.
40.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 07/ 26/ 2018

320.

1,500

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

15:12: 22

AMOUNT

3,930

320.

1, 500

.00

.00

.00

00

00

.00

00

.00

.00

.00

.00



CONTI D

Roadway

CAT NO0200

0112 208-00107

0115

208- 00207

0120

210- 00010

0125

210- 00810

0130

210- 00827

0135

210- 04010

0140

210- 04020

0145

210- 04050

0150

212-00006

0155

212-00032

0160 213-00003

C20180- COVBO
20844-BID
STA0342- 060

| TEM
DESCRI PTI ON
Rem Trash
Erosi on Control Managenent

Reset Mail box Structure

*Reset

Ground Sign

Pul | Box

*Reset

Adj ust

Manhol e

Modi fy Inlet

Adj ust Val ve Box

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
93. 50000
66. 000
DAY
50. 00000
3. 000
EACH
300. 00000
5. 000
EACH
105. 00000
1. 000
EACH
335. 00000
14. 000
EACH
1, 500. 00000
1. 000
EACH
2, 000. 00000
16. 000
EACH
650. 00000
1.500
ACRE
455. 00000
1. 500
ACRE
1, 695. 00000
1. 500
ACRE

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 07/ 26/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12: 22

AMOUNT

50

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20844-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0165 213-00061 *Mul ch Tacki fier 300. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0170 304-06007  Aggregate Base Course (Cl ass 6) 3, 158. 000 443. 000
cY 895. 000 40, 275. 00
45. 00000 1, 338. 000 60, 210. 00
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 360. 000 15. 200
TON 0. 000 0.00
96. 00000 15. 200 1, 459. 20
0180 403-33741 *Hot Mx Asphalt (Gading S) (75) (PG 64-22) 497.730 497.730
TON 0. 000 0. 00
78. 00000 497. 730 38, 822.94
0185 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 5, 180. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0190 412-00600 Concrete Pavenent (6 Inch) 137. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0195 420-00113 Geotextile (Drainage) (O ass 2) 18. 000 18. 000
SY 0. 000 0. 00
1. 75000 18. 000 31.50
0197 420-00132 Geotextile (Separator) (CL 1) 600. 000 600. 000
5% 0. 000 0. 00
3. 50000 600. 000 2,100. 00
0200 506-00212 Ri prap (12 Inch) 12. 000 12. 000
cY 0. 000 0.00
95. 00000 12. 000 1, 140. 00
0205 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 110. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 49. 000 48. 000
LF 0. 000 0.00

200. 00000 48. 000 9, 600. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20844-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0215 603-05012 12 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0220 603- 05030 30 Inch Reinforced Concrete End Section 2. 000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3, 500. 00
0225 603-50010 10 Inch Plastic Pipe 103. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0230 604-13005 Inlet Type 13 (5 Foot) 3.000 0. 000
EACH 0. 000 0. 00
2, 550. 00000 0. 000 0. 00
0235 608-00000 Concrete Sidewal k 31. 000 0. 000
Sy 0. 000 0.00
70. 00000 0. 000 0. 00
0240 608-00010 Concrete Curb Ranp 35. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0245 608-00015 Det ect abl e War ni ngs 35. 000 0. 000
SF 0. 000 0.00
40. 00000 0. 000 0. 00
0250 608-01550 Pl ace Asphalt MI1ings 4, 490. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0255 609-20010 Curb Type 2 (Section B) 5. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0. 00
0260 609-21020 Curb and Gutter Type 2 (Section I1-B) 260. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0265 609-24004 Gutter Type 2 (4 Foot) 169. 000 0. 000
LF 0. 000 0.00

45. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20844-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0270 609-24006 Cutter Type 2 (6 Foot) 108. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0275 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0280 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 4. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0285 612-00103  *Delineator (Drivable Concrete Installation) (Type 2. 000 0. 000
I
) EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0290 614-00011  *Sign Panel (Class I) 76. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0295 614-01503 *Steel Sign Support (2-1Inch Round)(Post and Socket) 8. 000 0. 000
EACH 0. 000 0. 00
199. 00000 0. 000 0.00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
376. 00000 0. 000 0. 00
0305 614-10110 *LED Warni ng Sign System (_Signs) 2.000 0. 000
EACH 0. 000 0. 00
6, 972. 00000 0. 000 0.00
0310 620-00002 Field Office (Cass 2) 0. 500 0.500
EACH 0. 000 0. 00
20, 750. 00000 0.500 10, 375. 00
0315 620-00012 Field Laboratory (Cl ass 2) 0.500 0.500
EACH 0. 000 0. 00
7,500. 00000 0. 500 3, 750. 00
0320 625-00000 *Construction Surveying 0. 250 0.250
LS 0. 000 0. 00

42,500. 00000 0. 250 10, 625. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20844-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0325 626-00000  *Mbbilization 0. 250 0.114
LS 0.023 10, 810. 00
470, 000. 00000 0.137 64, 390. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 130. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0335 627-00013 *Paverent Marking Paint (H gh Build) 140. 000 11. 000
GAL 2.000 150. 00
75. 00000 13. 000 975. 00
0340 627-30310 *Prefornmed Plastic Pavenent Marking (60 M) 1, 200. 000 0. 000
(Xwal k- Stop Lin
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0345 629-01031 Survey Monument (Type 3A) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0350 630-00000 *Flaggi ng 2, 693. 500 1, 123. 000
HOUR 1, 570. 500 37,692. 00
24.00000 2, 693. 500 64, 644. 00
0355 630-00007 *Traffic Control Inspection 27.000 4. 000
DAY 0. 000 0. 00
100. 00000 4. 000 400. 00
0360 630-00012 *Traffic Control Managenent 68. 000 3. 000
DAY 0. 000 0. 00
675. 00000 3.000 2,025.00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
120. 00000 2.500 300. 00
0375 630-80341  *Construction Traffic Sign (Panel Size A) 44. 000 22. 000
EACH 0. 000 0. 00

75. 00000 22.000 1, 650. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20844-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0380 630-80342  *Construction Traffic Sign (Panel Size B) 38. 000 19. 000
EACH 0. 000 0.00
110. 00000 19. 000 2,090. 00
0385 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0390 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0.00
5, 500. 00000 1. 000 5, 500. 00
0395 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0400 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 22.000 880. 00
40. 00000 22.000 880. 00
0405 630-80380 *Traffic Cone 100. 000 25. 000
EACH 0. 000 0. 00
12. 00000 25. 000 300. 00
0407 630-80393 St ackabl e Vertical Panels 24.000 0. 000
EACH 12. 000 340. 80
28. 40000 12. 000 340. 80
0410 630-80511 *Mbobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0415 630-85041 *Mbbi | e Attenuator 68. 000 22.000
DAY 7.000 3, 500. 00
500. 00000 29. 000 14, 500. 00
0420 700-70010 F/ A M nor Contract Revisions 123, 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20844-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0430 700-70016  F/ A Fuel Cost Adjustment 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70019 F/ A Asphalt Cenment Cost Adjustnent 22,500. 000 -203. 930
F A 0. 000 0. 00
1. 00000 -203. 930 -203.93
0440 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70025 F/' A Quality Incentive Paynent 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70031 F/A Interim Surface Repair 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 1, 834,640.04 % 156,178.80%  447,601.51
CAT NOO0300 Structures

0460 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 2, 740. 000 0. 000
SY 2,740. 000 27,400. 00
10. 00000 2,740. 000 27,400. 00
0465 202-00458 Renoval of Portions of Present Structure 2, 730. 000 0. 000
(Hydrodenolition)(F
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0470 202-00460 Renoval of Portions of Present Structure (Class 3) 239. 000 0. 000
Sy 0. 000 0. 00
220. 00000 0. 000 0. 00
0475 202- 00504 Renoval of Expansion Device 275. 000 0. 000
LF 0. 000 0. 00

125. 00000 0. 000 0.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20844-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0004 15:12: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Structures

0480 202-00505 Renoval of Portions of Present Structure 2, 195. 000 612. 000
SF 496. 000 17, 360. 00
35. 00000 1, 108. 000 38, 780. 00
0485 210-00530 Rebuild Portions of Present Structure 2, 195. 000 612. 000
SF 496. 000 41, 664. 00
84. 00000 1, 108. 000 93, 072. 00
0490 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 443. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0495 509-08100 Provi de Tenporary Support 1. 000 0. 000
LS 0.500 7,500. 00
15, 000. 00000 0.500 7,500. 00
0497 509- 08100 Provi de Tenporary Support 0. 500 0. 000
LS 0.500 6,428.58
12, 857. 16000 0.500 6, 428. 58
0500 512-00120  *Bearing Repair Corbel 1.000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0505 515-00120  *Waterproofing (Menbrane) 2, 730. 000 0. 000
Sy 0. 000 0. 00
15. 50000 0. 000 0. 00
0510 515-00400 Concrete Seal er 87. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0.00
0515 518-00000 Bri dge Conpression Joint Sealer 275. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0525 601-06000 Latex Modified Concrete Placenent 2,764. 000 0. 000
Sy 0. 000 0. 00

56. 60000 0. 000 0. 00



Page 12
ESTI MATE RUN 07/ 26/ 2018
15:12: 22

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

. 000
42.000 35.70

214. 181. 90

000

0. 000
0. 000 0. 00
0. 000 0. 00

0.200
0. 000 0.00

0. 200 8, 500. 00

0.114
0.023 10, 810. 00

0.137 64, 390. 00

0. 000
0. 000 0.00
0. 000 0.00

1,339,951.03% 111,198.28$% 246, 252. 48

1. 000
0. 000 0. 00
1.000 2, 250. 00

CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20844-BI D
PRQIECT STA0342- 060 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0300 Structures
0530 601-06002 Latex Modified Concrete 279. 000
cY
760. 00000
0535 601-51005 Gal vani ¢ Anodes 2, 850. 000
EACH
25. 00000
0540 602-00000 *Rei nforcing Steel 7, 100. 000
LB
0. 85000
0545 602- 00020 *Rei nforcing Steel (Epoxy Coated) 9, 379. 000
LB
0. 95000
0550 625-00000 *Construction Surveying 0. 250
LS
42, 500. 00000
0555 626- 00000 *Mobi | i zati on 0. 250
LS
470, 000. 00000
0560 700- 70010 F/ A M nor Contract Revisions 123, 625. 000
FA
1. 00000
CAT 0300 CURRENT AMT $
CAT NO0400 Construction Engi neering
0565 620- 00020 Sanitary Facility 1. 000
EACH
2, 250. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

3,176,841.07 $ 267,377.08% 696, 103. 99



